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Basis of Cost Estimate 

The cost estimate for the South SF Bay Shoreline Study was developed jointly by HDR and USACE San 
Francisco District. The cost estimate is based on USACE cost estimating standards and the combined cost 
estimating knowledge and judgment of both HDR and USACE as it applies to civil works projects. This 
memo describes the key assumptions applied during the production of the cost estimate. 

General Assumptions and Qualifications 

1.	 This estimate specifically excludes the following: 
a.	 Permit and Plan check fees 
b.	 Testing and Inspection 
c.	 Owner’s administration and other soft costs, except for real estate estimate where 

administration fees were developed by the USACE real estate team 
d.	 Cost escalation beyond the assumed construction schedule 

2.	 The work will be constructed in multiple phases. 

3.	 All work will be done during regular working hours (8-hours/day) with no overtime considered. 

4.	 FRM options will be constructed over a period of 5 years (on average) and ER options
 
constructed in 3 phases with duration of 1-year per phase.
 

5.	 The estimate is based on estimated FY15 price levels, with multiple responsible and responsive 
bids under a competitive bidding environment for a fixed price lump sum contract (fair market 
conditions). 

6.	 Levee fill is assumed to be available at borrow sites within 30 miles of the construction site. 
Three sites that fit this criterion and are likely to supply the project are identified in the Civil 
Design Appendix. Cost are included for purchase of material, excavation at the borrow site and 
delivery to the project site. 

7.	 Bench material is generated by the demolition of the existing inboard dike. Minimal to no hauling 
of bench material is anticipated since dike demolition and bench construction can be performed in 
one action. Ecotone material is assumed to be delivered and stockpiled on site at no cost to the 
project sponsor or USACE. Excess material suitable for refuge purposes is often produced by 
other nearby projects. These other projects will pay fees for placing material at the project site as 
part of their offhaul costs.  Material will still require transport from the stockpile area to the 
location of ecotone.  The cost for this work is included in the LPP Ecotone and NED Bench 
estimates. 

8.	 Basis for Pricing: 
a. In pricing the estimate, the following sources served as references for cost data: 

i.	 Historical cost date (for flood/tide gates, operations and maintenance, and 
material costs) 



  
  
  

  
  

 
 

  
  

    
  

 
  

  

  
  

 
     
 

  
   

 
  

 
  

 
  

 
 

 
   

  
  

 
   

 
 
 

ii.	 2015 Davis Bacon Rates 
iii.	 2012B MII Equipment Cost Book for Region 7 
iv.	 Construction Economics in Engineering-New-Record (ENR) (for material costs 

and building market trends) 
v.	 Santi, P.M.; Elifritis, C.D.; and Liljegren, J.A., 2003, Demonstration Projects 

Using Wick Drains to Stabilize Landslides; Environmental & Engineering 
Geoscience, Vol. IX, No.4, p. 339-350 

vi.	 Alviso Slough Pedestrian Bridge Feasibility Study 
vii.	 Discussions with special subcontractors 

b.	 Direct unit costs include costs for material, labor and equipment, sales taxes, delivery 
charges, and markups for subcontractors and suppliers 

9.	 General Contractor’s fees are included to cover home office overhead of 6%, job office overhead 
of 12%, profit of 7.65%, and bond of 2%. Office overhead include sales, marketing, accounting, 
office rental, furniture, equipment and expenses, office support staff, etc. Job office overhead is 
separate from the explicit field office expenses included in the estimate which does not include 
staffing, specific utilities, amenities, etc. Profit is the expected compensation for Contractor’s 
undertaking of the project. 

10. Monitoring and Adaptive Management Costs were provided by the USACE. 

11. Construction Management is equal to 10% of construction costs.	  Monitoring was the only 
construction cost that was assumed to have no Construction Management associated with it. 

12. Preconstruction Engineering and Design is equal to 20% of construction cost and accounts for 
Project Management, Planning and Environmental Compliance, Engineering and Design, and 
Engineering Technical Review, ITR and VE. 

13. Construction Supervision and Inspection overhead (SIOH) is not included in the MCACES 
estimate.  The fully marked up total project cost which includes SIOH can be found in the Total 
Project Cost Summary (TPCS). 

14. A cost and schedule risk analysis (CSRA) was performed on project management, contract 
acquisition, engineering design, environmental, construction, estimate and schedule, economic, 
and programmatic events.  After the PDT concurred on the possible risk events for the project, 
each risk was then quantified using the USACE approved Crystal Ball software.  A contingency 
of 33% was calculated and applied to all estimates. 
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